NWS CHANGE FORM 1. DATE SUBMITTED
PART A 1/10/00

This form is in three parts. Submitters must complete unshaded blocks in Part A and as much of Part B as possible. WSH will complete Part C
(implementation details). If there is no specific required change date, enter 60 days from date submitted. Address questions to NWS Change
Management at (301) 713-1373. Submit change requests to the NWSRC mailbox (External: NWSRC@noaa.gov).

2. ORIGINATOR OFFICE 3. SUBMITTING AUTHORITY 4. COGNIZANT TECHNICAL INDIVIDUAL 5. ORIGINATOR TRACKING NUMBER
Name: Ward Seguin Name: Wayne Martin
APO Routing Code: W/APO1 Routing Code: W/APO3 RC APO 21

Phone:(301) 713-0920, x-178 4.2.T\IWWSTestmsg

6. SYSTEMS AFFECTED BY CHANGE 7. WSH TRACKING NUMBER
[ DATA PRODUCTS (Complete Data Products Supplement)

NWS 537

[1 Asos X Awips [0 CRS 0 NEXRAD [0 OTHER (specify) 1/14/99

8. TITLE OF CHANGE
Reduce Number Of NWWS Test Messages

9. TYPE OF CHANGE 10. SITES AFFECTED (Attach Part B, Page 2, if needed)

LJHARDWARE [X SOFTWARE [0 DOCUMENTATION ONLY See attachment A1A

11. STATEMENT OF REQUIREMENT, PROBLEM, OR DEFICIENCY OF EXISTING SYSTEM (Include problem report reference numbers.)

Too many weather wire messages being transmitted to the central processing facility from all sites, over period of peak
transactions during which numerous system crashes occurred.

12. KNOWN OR PROPOSED SOLUTION (Include source and description of new features or data products.)

Change the system crontabs to only generate the Keep Alive Message once per hour, at 43 minutes after each hour.

13. ALTERNATE SOLUTIONS

None.

14. REQUIRED 15. RATIONALE FOR REQUIRED CHANGE DATE (Include proposed priority, if known.)
CHANGE DATE To ensure that all sites are ready for AWIPS commissioning schedule, which will demand more uplink by the

end of January 2000.
29 Jan 2000

CCB/PMC/CMB DECISION

16. DECISION AUTHORITY LEVEL
CCB LEVEL ONLY L1 PMC or NWS CMB DECISION REQUIRED

17. CCB LEVEL DECISION SIGNATURE
APPROVED

RECOMMEND APPROVAL

DATE SIGNED
O DISAPPROVED

FOR USE ONLY WHEN PMC or NWS CMB DECISION REQUIRED
18. PMC OR NWS CMB DECISION SIGNATURE
0 ApPROVED

] DISAPPROVED DATE SIGNED
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NWS CHANGE FORM
PART B

1. ORIGINATOR TRACKING NUMBER

4.2 NWWSTestmsg

All RC/ECP submissions must also address the following information. Indicate if any areas are unknown or
do not apply. State why information is unknown and when it will be available. Attach extra pages if

necessary, referencing each applicable subject.

2. WSH TRACKING NUMBER

FUNDING INFORMATION

Estimate costs and indicate known sources of funding. (Include travel time, installation time, 3. SOURCE OF 4. TOTAL COST

administrative time, and software development time when applicable.) FUNDING $

5. DEVELOPMENT COSTS (Estimate development costs) KMOD AMOUNT
This cost is associated with R4.2 maintenance BASE $

6. OPERATIONAL TEST AND EVALUATION COSTS (Estimate test and evaluation costs) BASE AMOUNT
N/A $0

7. PRODUCTION COSTS (Include acquisition, kit proofing, spares, delivery, and documentation costs) KMOD AMOUNT

BASE $0

8. COMMUNICATIONS SERVICE/CIRCUITS COSTS (Include installation and recurring costs) AMOUNT
N/A $0

9. IMPLEMENTATION SUPPORT COSTS (Include travel, installation, and administrative costs) KMOD AMOUNT
This change will be pushed to the sites by the NCF as directed by the SST BASE

9A. LIFE CYCLE SUPPORT COSTS (Less communications service/circuits) KMOD AMOUNT

Contractor (PRC) - NCF Operations Unknown

SUPPORTING INFORMATION AND SCHEDULES

Provide detailed information needed to implement the requested change.

10. DEVELOPMENT STATUS/SCHEDULE (Major milestones such as Start,
Beta Test, and OT&E)
N/A

11. PRODUCTION STATUS/SCHEDULE (Major milestones such as
Solicitation, Contract Start Date, Delivery Date, Kit Proofing, etc.)
N/a

12. IMPLEMENTATION/RETROFIT SCHEDULE

13. FACILITY INFORMATION (Attach facility drawings/plans.)

N/A

14. COMMUNICATIONS INSTALLED (Type required, who will order, and
associated hardware required; attach Part B, Page 2, if needed.)
N/A

15. COMMUNICATIONS SERVICE/CIRCUITS TO BE REMOVED
N/A

16. REQUIRED CLEARANCES, WAIVERS, AND LICENSES (Include person or
organization responsible for obtaining each)
N/A

17. COORDINATION OF CHANGE WITH OTHER CHANGES
N/A

18. PHYSICAL ITEMS AND DOCUMENTS AFFECTED (Include part, serial,
and document numbers. Attach Part B, Page 2, if needed.)
N/A

19. STAFF RESOURCE IMPACTS (Skills and workload impact on
maintainers, operators, and managers.)
No recurring workload impacts.

20. LOGISTICS IMPACTS (Include facilities, maintenance, training, and
support equipment impacts.)
N/A

21. OPERATIONAL IMPACTS (Include continuity and back up
needs and plans.)
N/A

NWSRC Form 1001, 9/15/99

22. ADDITIONAL MAJOR CHANGE ACTIVITIES (Include who will accomplish each of them and staff hours required.)
SST will coordinate with the AWIPS sites for the NCF to push the change to these site. SST, and the APO will be available to the sites for

assistance.
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NWS CHANGE FORM
PART B - PHYSICAL ITEM AND DOCUMENT IMPACT MATRIX SUPPLEMENT

1. ORIGINATOR TRACKING NUMBER
4.2 NWWSTestmsg

This information is required prior to publication of Engineering Modification Notes and Software Release Notes. List physical items to be

replaced and specify any changes in related documentation. (Submitters should complete this information, if known. WSH will assist.)

2. WSH TRACKING NUMBER

3. ITEM NAME, 4. 5. SUPERSEDED ITEM OR CONFIGURATION 6. SUPERSEDING 7. DOC 8. SUPERSEDED DOCUMENT 9. SUPERSEDING
CIRCUIT TYPE, REMOVE PART NUMBER OR TYPE DOCUMENT
SOFTWARE VERSION, REPLACE A. PART NUMBER B. SERIAL NUMBER(S) OR NEW A. IDENTIFIER B. REV | A. IDENTIFIER B.
OR SITE LOCATION MODIFY OR CONFIGURATION COMMENTS CONFIGURATION REV
N/A
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. OR NATOR TRACKIN NUMBER

4.2 NWWSTestms
NWS CHANGE FORM g
PART C
WSH is responsible for Part C, but submitters may complete sections that would help clarify the change 2. WSH TRACKING NUMBER

requirement or the necessary implementation actions.

3. CCB COST EVALUATION

NWS COST $ FAA COST $ DOD COST $ OTHER AGENCY COST $ TOTAL COST $
(SPECIFY)

4. IMPLEMENTATION DOCUMENTS REQUIRED

O Engineering Modification Note [1 sSoftware Release Notes [1 other Document (Specify)

ADDITIONAL IMPLEMENTATION INSTRUCTIONS (e.g., Implementation schedule, parts shipping instructions, equipment disposal procedures,
additional documentation required, and status reporting instructions.) Include documentation, data input, notification vehicle, or specific action step
required to verify completion of the implementation activity.

6. REQUIRED 7. RESPONSIBLE | 8. DOCUMENT OR

COMPLETION PERSON AND ACTION REQUIRED TO
DATE OFFICE VERIFY COMPLETION
A. Coordinate implementation schedule with selected sites through SST 17 Dec 99 Thig?Eﬂ/SSTy N/A
W/APO3
B. NCF Push the change to selected sites as directed by SST 29 Jan 00 Trw?;g/ggt See item C
C. Ensure this change is reported to the Weather Service Headquarters (WSH) 12 Feb 00 Finke, W/CR41x4
through the Engineering Management Reporting System (EMRS) according to the Machado, W/ERA1x4
instructions in Engineering Hanbook number 4, part 2. Record this RC number Garcia, W/SRA41x4
(NWS529) in Block 17a of the EMRS report. i B
. . . 26 Feb 00 Michelle deTommaso
D. Ensure the appropriate WSH management information systems and W/0S0113

configuration management data bases are updated to reflect these changes.
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